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FOS Overview
- RRR Objectives
- FOS Status & Schedule

FOS CSR Action Items| Functional Overview
- CSR Action Item Status | -List of FOS capabilities
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[ Acceptance Test Status

- Test Results

- Technical Liens & Issues

- External Interface Test Status
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Post-B Development/
Sustaining Engineering/
- Approach

- Schedule

Post-Acceptance Test Plan

- External Engineering Tests
- IST Delivery
- FOT Plans

Audit Results
- Physical Cfg Audit (PCA)
- Functional Cfg Audit (FCA)
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Post Release B Development
(1 of 3)

CCRs (September thru December)

 Adaptive downlink

NCC (Connectivity)
ASTER/JPL IST (Read only)
FDF (ICD updates)

AM-1 modifications (pending)
- ATC buffer wrap-around
- Dump header

FOS Automation (September thru December)
o Study phase
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Post Release B Development
(2 of 3)

COTS Prototype (September thru February)
o 2 FTEs working with NASA personnel

Sustaining Engineering (September thru ...)
 System defects
- NCRs
- DRs
- Trouble Tickets
« System enhancements
- FOT CCRs
 New requirements
- Spacecraft changes and/or clarifications
- Interface changes
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Post Release B Development
(3 of 3)

Liens (September thru December)

« Code modification/development
* Integration with the Release B system
« Acceptance testing

« All liens to be closed with V 2.1.0
- Scheduled for delivery on December 17, 1997

704-CD-004-001 JK-5



